
 

 

 

 

Brief  
Our client requested the replacement of the two existing chillers complete with remote condensers serving the 

complete building. The space limitations around the chillers and condensers meant that coordination of services 

and careful planning of the equipment changeover would be required to ensure no unplanned loss of operation 

was encountered at any time.  

 

Action  
To ensure no loss of operation we carried out a number of enabling works to ensure that the chillers, 

condensers and their associated interconnecting services could be changed over individually without affecting 

the operation of the other remaining chiller. 

Each chiller was changed over during a weekend period which required specialist plant movement procedures 

as well as a weekend crane lift requiring full road closure in the Square Mile. Works were then carried out to 

ensure the first chiller was fully complete, commissioned and proved before the second chiller works were to 

commence.  

Close liaison was required with the client and local authorities to ensure that the works went ahead with 

minimised risk to safety and business operation. 

 

Outcome 
The project was delivered on time and within budget to the satisfaction of the client who we have continued to 

work with on other plant replacement projects within this building.  
 

Client: Association of British Insurers   Location: City of London 
 
Sector: Commercial       Project value: £350,000 
 

Project: Chiller Replacement 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


